
OCIO Project Watch List 

Department Project Criticality Report Freq. 
Scheduled 

Start 

Scheduled 

End 

CEC 3360-56 Dynamic Transportation 

Simulation Model (DynaSim) 

Medium Quarterly 

(reportable) 

07/01/2006 02/28/2009 

DADP 4200-9 Health Insurance Portability 

and Accountability (HIPAA) 

High Monthly 08/01/2000 06/30/2010 

DCA 1110-107 ilicensing System High Monthly 07/03/2006 01/31/2010 

DCR 5225-103 Parole LEADS 

Modernization Project 

High Monthly 07/01/2006 12/31/2009 

DCR 5225-112 Consolidated Information 

Technology Infrastructure Program 

(CITIP) Project 

High Monthly 07/01/2007 06/30/2010 

DCR 5225-123 EdFirst High Monthly 07/01/2008 06/30/2010 

DCR 5225-125 Automated Risk and 

Needs Assessment Tool (ARNAT) 

Medium Quarterly 07/31/2008 06/30/2010 

DCR 5225-126 Disability and Effective 

Communication Accommodations 

Tracking System 

Medium Monthly 09/01/2008 08/31/2010 

DCR 5225-71 Ward Information 

Network/Farrell (WIN/Farrell) 

High Quarterly 

(reportable) 

07/01/2005 12/31/2008 

DCR 5225-93 Business Information 

System (BIS) 

High Monthly 07/01/2004 10/31/2009 

DFA 8570-58 Data Management System -

Emerging Threats 

High Monthly 08/01/2006 06/30/2012 

DFG 3600-44 Automated License Data 

System (ALDS) 

High Quarterly 

(reportable) 

08/01/2000 08/31/2012 

DHCS 4260-179 Health Insurance 

Portability and Accountability Act 

(HIPPA) 

High Monthly 06/01/2001 12/31/2010 

DHCS 4260-191 Provider Enrollment Medium Monthly 07/01/2007 09/01/2009 

DMH 4440-48 MHSA Administrative 

Information Management 

Medium Monthly 11/01/2008 08/30/2011 

DMV 2740-184 REAL ID High Monthly 07/15/2006 02/28/2010 

DMV 2740-187 Vehicle Financial 

Responsibility - In House 

High Monthly 07/01/2008 09/29/2009 

DOC 3480-39 Division of Recycling 

Integrated Information System 

(DORIIS) 

High Monthly 01/03/2005 06/30/2009 

DOI 0845-39 Paperless Workflow High Monthly 08/31/2008 06/30/2011 



DOJ DOJ 0820-162 Violent Crime 

Information Network (VCIN) 

Renovation 

Medium Quarterly 

(reportable) 

07/01/2005 04/01/2009 

DOJ 0820-189 CJIS Technology Refresh 

2006 

Medium Quarterly 

(reportable) 

06/01/2007 11/01/2008 

DOJ 0820-192 DNA Live Scan 

Automation 

Medium Quarterly 

(reportable) 

07/01/2007 12/01/2008 

DOR 5160-46 Electronic Records System High Monthly 08/01/2007 03/29/2011 

DOT 2660-411 Inland Empire (D8) TMC Medium Quartlerly1 

(reportable) 

08/10/2005 07/31/2008 

DOT 2660-421 Roadway Design 

Software 

Medium Quarterly1 

(reportable) 

07/01/2008 06/30/2014 

DOT 2660-415 Construction 

Management System 

High Monthly 07/01/2006 06/30/2012 

DOT 2660-419 Bulk Fuel System Medium Quarterly1 

(reportable) 

06/22/2007 06/30/2013 

DPH 4265-7 Web-Confidential Morbidity 

Report (CMR) and Electronic 

Laboratory Reporting (ELR) Project 

High Monthly 02/01/2006 06/30/2010 

DPH 4265-8 Enterprise Online Licensing 

System (EOL) 

High Monthly 07/01/2008 05/01/2012 

DSS 5180-150 Licensing Reform 

Automation Project 

Medium Quarterly 

(reportable) 

07/01/2007 06/30/2009 

DSS 5180-152 OB 8 & 9 IT Infrastructure Medium Monthly 07/01/2007 06/30/2010 

DVA 8950-49 Enterprise Wide Veterans 

Home Information System (EW-

VHIS) 

High Monthly 01/11/2007 06/30/2012 

EDD 7100-181 Unemployment 

Insurance Modernization (UI MOD) 

High Monthly 01/15/2004 06/29/2012 

EDD 7100-192 Disability Insurance 

Automation Project (DIAP3) 

High Monthly 07/03/2006 05/20/2011 

EDD 7100-193 Workforce System 

Network (WSN) 

Low Quarterly 

(reportable) 

03/01/2009 11/01/2010 

HWA 0530-141 In-Home Supportive 

Services/Case Management 

Information and Payrolling System 

Replacement (CMIPS II) 

High Monthly 01/01/2000 01/30/2010 

HWA 0530-208 CWS/CMS New System High Monthly 07/01/2006 10/31/2013 

OSHP 4140-18 Logbook Redesign Project High Monthly 08/01/2005 02/28/2010 



PERS 1900-36 Health Care Decision 

Support System Innovation 

Progress (HIP) 

Medium Quarterly 

(reportable) 

01/10/2010 01/30/2010 

SCO 0840-73 Unclaimed Property 

System 

Medium Quarterly 

(reportable) 

07/05/2006 06/15/2009 

SDE 6110-92 CA Longitudinal Pupil 

Achievement Data System 

(CALPADS) 

High Monthly 07/01/2005 05/30/2010 

SDE 6110-93 California Nutrition 

Information and Payment System 

(CNIPS) 

High Monthly 03/01/2005 06/30/2010 

SDE 6110-97 Teacher Data System (TDS) High Monthly 07/01/2006 11/30/2009 

SNC 3855-1 Grants Management 

Business Process System 

Low Quarterly 

(reportable) 

05/09/2008 02/28/2009 

SPB 1880-15 Examination and 

Certification Replacement Project 

Medium Quarterly 

(reportable) 

08/01/2006 08/29/2008 
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